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OBJECTIVE: To study the environment and ecological impact of the construction
and operation of Oakley Dam and Friends Creek Impoundment located
on the Sangamon River in East Central Illinois.
1. The contract has been signed by the Corps of Engineers' Chicago District
Office (CDO) and the University of Illinois regarding the Springer-Sangamon
Environmental Research Program (SSERP). This program is the source of
ground-truth information for this ERTS-1 project. Under this contract, ground-
truth data is being prepared in an acceptable format for correlation with
imagery and/or photographic data. Correlation will commence as soon as the
data is received.
2. The mosaic of the study area using photographs obtained from the CDO at
a scale of 1:12,000 is about 90% complete.
3. On March 19, 1974, nine (9) CCT were received and are being utilized for
testing the change detection system.
4. The digital classification for the October 2, 1972, ERTS-1 CCT is complete.
5. During this reporting period, most of the work has been concentrated on the
refinement of the interpretation and mapping programs.
6. Work planned for the next two months:
a. The change detection system will be tested utilizing the CCT.
b. As soon as the ground-truth data is available, in an acceptable format,
it will be correlated with imagery and/or photographic data.
7. NASA has established May 28, 1974, as the date NASA will terminate the
processing and delivery of satellite and aircraft data acquired over the
test site to CERL. In the future, CERL personnel will submit a request to
extend the processing and delivery of certain ERTS-1 and underflight data
beyond the termination date.
E74-10 45 8) £FFECTS OF CCNSTRUCTICN AND N74-21983
STAGEL FILLING OF RESERVOIRS ON THBE
ENVIRONMENT AND ECCLOGY Progress Report,
9 Feb. - 8 Apr. (Corps of Engineers, Unclas
Champaiqn, Ill.) 1 p HC $4.00 CSCL 08H G3/13 00458
https://ntrs.nasa.gov/search.jsp?R=19740013870 2020-03-23T09:46:22+00:00Z
